50 South Higuera
San Luis Obispo, CA. 93401
(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/
E-Mail: info-d5@dot.ca.gov

CONSTRUCTION PROJECTS REPORT

% Updated Information

Presented To:
Transportation Agency for
Monterey County

Information submitted on October 15, 2004
For the meeting of October 27, 2004

HWY 1 — MONTEREY COUNTY

HWY 1 FROM CARMEL TO FORT ORD (PM 74.9 — R80.8)

Project: Install plantings and irrigation.

Traffic Controls: Median shoulder closures Mondays through Fridays
from 6:00 a.m. to 3:00 p.m. and occasional lane and
ramp closures Sundays through Thursdays from 9:00
p.m. to 7:00 a.m. No traffic delays are anticipated.

Resident Engineer: Jennifer Wilson
Contractor: J S Brar, Clovis
Cost: $900,000

Start Date: May 10, 2004
Estimated Completion: December 2004
EA: 4757V4



HWY 68 - MONTEREY COUNTY

o NEAR MONTEREY FROM EAST OF BIT ROAD TO EAST OF EL TORO CREEK
BRIDGE (PM 10.8 -14.0)

e Project: Asphalt concrete overlay

e Resident Engineer: Tyler Lavering

e Contractor: Granite Construction Company, Watsonville
o Estimated Cost: $460,000

e Start Date: May 24, 2004

v Project Completed: September 22, 2004

e EA: 0J6004

HWY 68 — MONTEREY COUNTY
o EAST OF MONTEREY NEAR CORRAL DE TIERRA ROAD (PM 12.4)

e Project: Replace Culvert

e Traffic Controls: Possible shoulder closures Mondays through
Fridays from 7 a.m. to 4 p.m.

¢ Resident Engineer: Jennifer Wilson

e Contractor: MGE Underground, Paso Robles
o Estimated Cost: $367,000

e Start Date: August 2, 2004

o Estimated Completion: End of November 2004

o EA: 495704



HWY 68 — MONTEREY COUNTY
o IN AND NEAR SALINAS FROM RESERVATION ROAD TO WORK STREET (PM

R16.8 — R21.9)

e Project: Pavement Rehabilitation

e Resident Engineer: Jennifer Wilson

% Traffic Controls: Side streets will have limited access across and to
Highway 68. Various ramps and signalized
intersections will be closed. Traffic will need to follow
posted detours around closures. The highway will be
reduced to 1 lane in each direction. Up to 15 minute
delays

e Contractor: Granite Construction Co., Watsonville

e Estimated Cost: $9.2 Million

« Start Date: September 27, 2004

% Estimated Completion: Spring 2006

o EA: 491504

HWY 101 - MONTEREY COUNTY

AT CHUALAR FROM 1.5 KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING (PM 76.1 — 77.9)

e Project: Construct Median Barrier

e Project Status: Two-month delay due to steel shortage. Thrie beam
installation in September.

% Traffic Controls: The fast (#1) lane will be closed Mondays through
Fridays 9:00 a.m. to 3:00 p.m. Up to 10-minute
delays.

e Resident Engineer: Tyler Lavering

e Contractor: Granite Construction Co., Watsonville

o Estimated Cost: $1.1 Million

e Start Date: May 13, 2004

% Estimated Completion: January 2005

e EA: 0A1404



HWY 101 — MONTEREY COUNTY

HWY 101 - PRUNEDALE

AT CHUALAR FROM 1.4 KM NORTH OF MAIN STREET OVERCROSSING TO
SPENCE ROAD (PM 77.8 -- 81.1)

Project:

Traffic Controls:

Resident Engineer:
Contractor:
Estimated Cost:
Estimated Start Date:

Estimated Completion:

EA:

Construct Median Barrier

The fast (#1) lane will be closed Mondays through
Fridays 9:00 a.m. to 3:00 p.m. Up to 10-minute
delays.

Tyler Lavering

Granite Construction Co., Watsonville
$2.5 Million

August 23, 2004

January 2005

0E3504

HWY 101/156 INTERCHANGE IMPROVEMENT PROJECT (PM 95.4)

Project:

Resident Engineer:
Contractor:

Cost:

Start Date:

Estimated Completion:

EA:

Modify existing interchange and ramps for safety and
operational improvements.

Abdalla Naas

R. M. Harris Company, Inc., Martinez
$7.4 Million

February 5, 2002

Most of the road construction is complete.
Landscaping will begin at the end of the winter
season.

0161U4
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